5 - Quality Plan and SOP Documentation

Name	Type	Plan Manager	Location
Quality Plan and SOP Documentation	Quality	Christopher Frye	

Status	Progress	Private
In Progress	0/12	No

Description

This action plan will allow DPI QA to document and ensure all SOPs are obtained as well as Quality Plans, before work begins.

Plan Approver Signatures

Christopher Frye

Gavin Lowry

Completed Plan Receiver Signatures

John Quick

Shelton Hipsher

Joseph Siwa

Joshua Wood

Tanner Snowden

Civil

#	Activity Title	Status	References	Due Date	Assignees and Verification Method	Records	Notes
1	SOPs	Open				Attachments Requested	
	Acceptance Criteria Documentation of SOP submitted to DPI QA						
2	Quality Plan	Open	Screenshot 2026-01-30 100115.jpg Screenshot 2026-01-30 095945.jpg Screenshot 2026-01-30 095738.jpg	02/06/2026	Jase Hartenbower - Document Signed Justin Holbrook - Documentation Provided	Submittals Requested	
	Acceptance Criteria Provided to DPI, reviewed, and approved						

Mechanical

#	Activity Title	Status	References	Due Date	Assignees and Verification Method	Records	Notes
1	SOPs	Open				Attachments Requested	
	Acceptance Criteria Documentation of SOP submitted to DPI QA						
2	Quality Plan	Open				Submittals Requested	
	Acceptance Criteria Provided to DPI, reviewed, and approved						

Electrical Subcontractor

#	Activity Title	Status	References	Due Date	Assignees and Verification Method	Records	Notes
1	SOPs	Open				Attachments Requested	
	Acceptance Criteria Documentation of SOP submitted to DPI QA						
2	Quality Plan	Open				Submittals Requested	
	Acceptance Criteria Provided to DPI, reviewed, and approved						
3	Lift Plans	Open				Submittals Requested	
	Acceptance Criteria Submitted to DPI, reviewed, and acceptable for the days lift						

Substation Subcontractor

#	Activity Title	Status	References	Due Date	Assignees and Verification Method	Records	Notes
1	SOPs	Open				Attachments Requested	
	Acceptance Criteria Documentation of SOP submitted to DPI QA						
2	Quality Plan	Open				Submittals Requested	
	Acceptance Criteria Provided to DPI, reviewed, and approved						
3	Lift Plans	Open				Submittals Requested	
	Acceptance Criteria Submitted to DPI, reviewed, and acceptable for the days lift						

Overhead Subcontractor

#	Activity Title	Status	References	Due Date	Assignees and Verification Method	Records	Notes
1	SOPs	Open				Attachments Requested	
	Acceptance Criteria Documentation of SOP submitted to DPI QA						
2	Quality Plan	Open				Submittals Requested	
	Acceptance Criteria Provided to DPI, reviewed, and approved						