

Printed on Tue Feb 3, 2026 at 12:04 am CST

Job #: 994 KS65 - Sunflower Sky
18130 900 Rd
Altoona, Kansas 66710

Inspections

Civil Topography & GPS First Article Inspection Report

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✔	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
4	This First Article Inspection Report covers the GPS equipment for reading topography. Ensure Calibration certificates have been submitted for review.	Open		02/04/26							0/4	0/4	0/4	0/4	0/4	0/0	First Article	Civil	
3	This First Article Inspection Report covers the GPS equipment for reading topography. Ensure Calibration certificates have been submitted for review.	Open		01/28/26							0/4	0/4	0/4	0/4	0/4	0/0	First Article	Civil	
2	This First Article Inspection Report covers the GPS equipment for reading topography. Ensure Calibration certificates have been submitted for review.	Open		01/21/26							0/4	0/4	0/4	0/4	0/4	0/0	First Article	Civil	
1	This First Article Inspection Report covers the GPS equipment for reading topography. Ensure Calibration certificates have been submitted for review.	Closed		12/03/25	Civil	Christopher Frye	Emery Sapp and Sons (ESS)	Christopher Frye (Unsigned)	Christopher Frye	12/11/25	4/4	4/4	0/4	0/4	0/4	0/0	First Article	Civil	

Construction Entrance First Article Installation Inspection Report (Aggregate)

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✔	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This First Article Installation Inspection Report covers the aggregate installation portion of the construction entrance. Specify which Entrance is Inspected	In Review	12/10/25		Civil>Entrances>Entrance 05	Joseph Siwa		Shelton Hipsher (Signed), Christopher Frye (Signed), Joseph Siwa (Signed), Tanner			9/9	9/9	0/9	0/9	0/9	0/0	First Article	Civil	

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
								Snowden (Signed), Justin Holbrook (Unsigned)											

Construction Entrance First Article Installation Inspection Report (Subgrade)

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This First Article Installation Inspection report covers the installation of the subgrade portion for the construction entrance to a project. Specify which entrance is being inspected.	Open	12/09/25		Civil>Entrances>Entrance 05	Joseph Siwa	Emery Sapp and Sons (ESS)	Shelton Hipsher (Unsigned), Christopher Frye (Unsigned), Joseph Siwa (Unsigned), Tanner Snowden (Unsigned), Justin Holbrook (Unsigned)			15/15	13/15	0/15	0/15	2/15	0/0	First Article	Civil	

First Article Inspection for Fenceline Fire Break

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	First Article Inspection for Fenceline Fire Break	In Review	12/17/25		Civil>Arrays>Array 19	Mason Miller Christopher Frye		Shelton Hipsher (Signed), Christopher Frye (Signed), Joseph Siwa (Signed), Tanner Snowden (Signed), Justin Holbrook (Unsigned)			5/5	5/5	0/5	0/5	0/5	0/0	First Article	Civil	

First Article Inspection for Low Water Crossing

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	First Article Inspection for	Open	12/16/25			Joseph Siwa		Joshua Wood			8/8	8/8	0/8	0/8	0/8	0/0	First Article	Civil	

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
	Low Water Crossing							(Unsigned), Shelton Hipsher (Unsigned), Christopher Frye (Unsigned), Joseph Siwa (Unsigned), Tanner Snowden (Unsigned), Justin Holbrook (Unsigned)											

Hammerhead Turnaround FAI

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	See sheet C602, detail RD-31	Open	12/15/25		Civil>Phase>Phase G	Sherman Willis Joseph Siwa		Joshua Wood (Unsigned), Shelton Hipsher (Unsigned), Christopher Frye (Unsigned), Joseph Siwa (Unsigned), Tanner Snowden (Unsigned), Justin Holbrook (Unsigned), Gavin Lowry (Unsigned)			3/3	3/3	0/3	0/3	0/3	0/0	First Article	Civil	

Project Road First Article Installation Inspection Report (Aggregate)

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This First Article Installation Inspection report coverts the inspection of aggregate portion for project roads. Specify which Project Road is Inspected	Open	12/10/25		Civil>Operation and Maintenance Road>Road 5	Joseph Siwa					8/8	7/8	0/8	0/8	1/8	0/0	First Article	Civil	



Printed on Tue Feb 3, 2026 at 12:04 am CST

Job #: 994 KS65 - Sunflower Sky
18130 900 Rd
Altoona, Kansas 66710

Project Road First Article Installation Inspection Report (Subgrade)

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This First Article Installation Inspection Report covers the subgrade of a project road.	Open	12/09/25		Civil>Phase>Phase G	Joseph Siwa		Shelton Hipsher (Unsigned), Sherman Willis (Unsigned), Christopher Frye (Unsigned), Joseph Siwa (Unsigned), Tanner Snowden (Unsigned), Justin Holbrook (Unsigned)			10/10	9/10	0/10	0/10	1/10	0/0	First Article	Civil	

Seeding First Article Installation Inspection Report

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This First Article Installation Inspection Report covers the act of seeding & stabilization. See the attached verbiage sheet regarding seeding	Open	12/16/25			Christopher Frye Joseph Siwa		Shelton Hipsher (Unsigned), Christopher Frye (Unsigned), Joseph Siwa (Unsigned), Tanner Snowden (Unsigned), Justin Holbrook (Unsigned)			15/15	15/15	0/15	0/15	0/15	0/0	First Article	Civil	

Silt Fence Installation First Article Inspection Report

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This First Article Inspection Report covers the verification of materials and installation quality for the silt fence. Ensure to list specific silt fence area being	Open	12/08/25		Civil>Phase>Phase G	Joseph Siwa	Emery Sapp and Sons (ESS)	Joshua Wood (Unsigned), Shelton Hipsher (Unsigned), Doug Knox (Unsigned),			19/20	16/20	0/20	0/20	3/20	0/0	First Article	Civil	

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
	inspected. Reference detail SW-11 from the Civil Package for proper installation.							Christopher Frye (Unsigned), Joseph Siwa (Unsigned), Tanner Snowden (Unsigned), Justin Holbrook (Unsigned)											

Silt Fence Installation Inspection Report

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
7	This inspection report covers the verification of materials and installation quality for the silt fence.	Open	01/20/26		Civil	Joseph Siwa					0/20	0/20	0/20	0/20	0/20	0/0	Quality	Civil	
6	This inspection report covers the verification of materials and installation quality for the silt fence.	Open	01/20/26		Civil	Gavin Lowry					0/20	0/20	0/20	0/20	0/20	0/0	Quality	Civil	
5	This inspection report covers the verification of materials and installation quality for the silt fence.	Open	01/17/26		Civil>Phase>Phase E	Christopher Frye Gavin Lowry	Emery Sapp and Sons (ESS)				9/20	5/20	0/20	0/20	4/20	0/0	Quality	Civil	
4	This inspection report covers the verification of materials and installation quality for the silt fence.	In Review	01/17/26		Civil>Phase>Phase B	Christopher Frye Gavin Lowry	Emery Sapp and Sons (ESS)	Christopher Frye (Unsigned), Gavin Lowry (Unsigned)			19/20	15/20	0/20	0/20	4/20	1/1	Quality	Civil	
3	This inspection report covers the verification of materials and installation quality for the silt fence.	In Review	01/17/26		Civil>Phase>Phase C	Christopher Frye Gavin Lowry	Emery Sapp and Sons (ESS)	Christopher Frye (Unsigned), Gavin Lowry (Signed)			19/20	15/20	0/20	0/20	4/20	0/0	Quality	Civil	
2	This inspection report covers the verification of materials and installation quality for the silt fence.	In Review	01/17/26		Civil>Phase>Phase D	Christopher Frye Gavin Lowry	Emery Sapp and Sons (ESS)	Christopher Frye (Unsigned), Gavin Lowry (Signed)			19/20	14/20	0/20	0/20	5/20	0/0	Quality	Civil	
1	This inspection report covers the verification of materials and installation quality for the silt fence.	In Review	01/17/26		Civil>Phase>Phase G	Christopher Frye Gavin Lowry	Emery Sapp and Sons (ESS)	Christopher Frye (Unsigned), Gavin Lowry (Signed)			19/20	15/20	0/20	0/20	4/20	0/0	Quality	Civil	

Silt Fence Outlet First Article Inspection

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	This FAI is for Silt Fence Outlet (SFO) installations at KS65 Sunflower Sky.	In Review	12/16/25			Christopher Frye Joseph Siwa		Shelton Hipsher (Unsigned), Christopher Frye (Signed), Joseph Siwa (Signed), Tanner Snowden (Signed), Justin Holbrook (Unsigned)			14/26	12/26	0/26	0/26	2/26	0/0	First Article	Civil	

Silt Fence Outlet Installation Inspection Report

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
2	This inspection report covers the verification of procedures and installation quality for the Silt Fence Outlet.	Open	01/21/26		Civil>Phase>Phase D>Phase D1	Christopher Frye	Emery Sapp and Sons (ESS)	Christopher Frye (Unsigned), Justin Holbrook (Unsigned), Gavin Lowry (Unsigned)			0/16	0/16	0/16	0/16	0/16	0/0	Quality	Civil	
1	This inspection report covers the verification of procedures and installation quality for the Silt Fence Outlet.	Open	01/19/26		Civil>Phase>Phase D	Gavin Lowry	Emery Sapp and Sons (ESS)				0/16	0/16	0/16	0/16	0/16	0/0	Quality	Civil	

Temporary Berm First Article Inspection

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
1	Template was made when plans specified temporary berms. They are now specified as permanent berms. First Article Inspection still applies as functional design did not change.	In Review	12/05/25		Civil>Phase>Phase G	Christopher Frye Joseph Siwa	Emery Sapp and Sons (ESS)	Shelton Hipsher (Signed), Christopher Frye (Signed), Joseph Siwa (Signed), Tanner Snowden (Signed), Justin			14/20	11/20	0/20	0/20	3/20	0/0	First Article	Civil	



Printed on Tue Feb 3, 2026 at 12:04 am CST

Job #: 994 KS65 - Sunflower Sky
18130 900 Rd
Altoona, Kansas 66710

#	Description	Status	Inspection Date	Due Date	Location	Assignees	Responsible Contractor	Signers	Closed By	Date Closed	Items Inspected	✓	✘	●	N/A	Closed Observations	Type	Trade	Spec Section
								Holbrook (Unsigned)											